Plan Task	Feb	Mar	Apr	May	June	2024 July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	20 Apr)25 May	June	July	Aug
1. Project Management and Facilitation																			
2. Public Outreach and Meetings			\star															\star	
3. Data Gathering and Compilation																			
4. Stormwater Program Review																			
5. County Codes and LOS Review																			
6. O&M Review																			
7. Watershed Management Plans Project Review																			
8. Areas of Concern Summary and Project Identification																			
9. Stormwater CIP Recommendations																			
10. Stormwater Utility Fee Rate Sufficiency and External Financing Analysis Coordination																			
11. Draft and Final Documents																			
12. Presentations to County Commissioners																			
Note: Stars denote when public	meetin	gs will l	be held																